
Newmark/Muscoy Team Conference Call Notes 
7 February 2005 (2:00 P.M.) 

 
Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS  Francisco Arcaute/EPA 
 Adam Harvey/URS   
 Connie Biedel/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Bill Bryden/SBMWD 

   Russell Smith/SBMWD 
 Tom Perina/CH2M Hill  Mark Eisen/SBMWD 
 Bob Kemmerle/E2  Terry Tonn/SBMWD 

   Mike Lowe/SBMWD 
   Lana Kennerly/SBMWD 

Construction (Matt Dwyer): 

� Work is on schedule at 19th Street/Encanto Park. A minor hold-up on the above ground     
         electrical, awaiting delivery to the site of the second panel. 

� Completed open cut casing and carrier pipe for the boring. 

� The existing transformer may not be sufficient to power all three booster pumps and 
extraction well #2 simultaneously. The city will investigate and advise Kim. 
Well Construction (Mark Eisen/Terry Tonn): 

� All wells have been chlorinated and disinfected. Flushing has started on the west side of the 
         freeway. 

� Terry to provide Kim the completion schedule of the façade homes. 

� Mark said the formal flushing is scheduled to occur between 14-16 February. The goal is to  
         get the permit issue by the time carbon starts getting loaded.  

� All 24 vessels will be loaded during one loading period beginning on 21 February. 

� The site visit for DHS is being scheduled. 

� URS is working on emailing out a draft shakedown checklist and a shakedown timeline by 
the end of the week. 
General: 

� Kim will be out of the office 9-11 February. 

� The next Project Technical meeting is scheduled for 16 February in San Bernardino.  
Dwayne will work on the agenda. 

� Adam will update the schedule and email it out. 

Community: 

� Kim, Jackie, Stacey, and Kit will meet on 17 February at 9 a.m. 

Next Conference Call: 



Monday, 14 February; Call in #: 202-275-0170; Participant Code: 7860 (#). 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


